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Large  and  complex  one‐off  construction  projects  are  often  very  risky,  due  to  a  high  level  of 
technical  uncertainty  where  total  costs  are  influenced  by  a  wide  range  of  unforeseen  risks 
(Olsen and Osmundsen, 2005). Therefore,  to effectively promote motivation and direct effort 
towards  client  objectives,  a  procurement  approach  (including  the  contractual  arrangements) 
should be  tailored  to  incentivise  contract agents  (contractors and  consultants) and  safeguard 





effort  to  project  goals.  Turner  (2004,  p76)  states  that  the  contract  should  be  designed  to 
‘encourage the owner and contractor to act rationally together to achieve common objectives, 
and  the  best  outcome  for  both within  the  expected  risk’.  Project  risk,  therefore,  should  be 
allocated and managed according to  its ability to promote rational behaviour and cooperation. 
Many projects, particularly those that utilise a performance‐based  incentive mechanism  in the 
construction  contracts,  specify  higher  order  objectives  and  provide  the  contractor  and 
consultant  the  voluntary  option  to  strive  for  these  goals  i.e.  performance  solely depends  on 
their motivation  to  pursue  these  goals  outside  the  specification  of  the  base  contract.  These 
goals are commonly referred to as above business‐as‐usual ‘BAU’ goals. Without incentivisation 
and  a perception by participants  that  they  can  control  the project  risks  associated with  goal 
achievement,  failure  to  achieve  such  goals  is  likely.  Even  if  client  managers  promote  a 





is  still  a  lack  the  understanding  of what  should  be  considered when  designing  procurement 
approaches  that  promote  motivation  towards  these  voluntary  goals.  This  paper  aims  to 
contribute to this knowledge gap by providing key learning’s from a project that, despite a wide 
range of performance enhancing  initiatives, failed to exceed BAU performance  in the specified 







Pinder  (1998) defines work motivation as a  set of external and  internal energetic  forces  that 
initiate work‐related behaviour and determine  its  form,  intensity, direction and duration. This 
definition  acknowledges  the  influence  of  both  environmental  forces  and  inherent  forces  on 
behaviour  that are work‐related.   Rewards affect motivation, which  in  turn determines effort 
and ultimately  impacts on performance  (Van Herpen et al., 2005). Mullins  (1996) argues  that 
performance  is a product of motivation, ability and  the environment. Similarly, Howard et al. 
(1997)  argued  a  construction  contractor’s output  is  a  function of  factors within  their  control 
(ability  and  effort)  and  external  factors  outside  their  control  (environment).  These  external 




Two  main  academic  disciplines  contribute  to  understanding  motivation  in  a  work  setting; 
economics  and  psychology.  In  psychology,  the  above  factors  are  interpreted  as  being  either 
intrinsic or extrinsic.  Intrinsic motivation refers to the motivation to perform a task or activity 
for  its own sake, when  there  is no apparent  reward except  for  the activity  itself  (Deci, 1971). 









al.,  2001;  Deci,  1971).  The  major  theoretical  argument  supporting  this  claim  is  cognitive 







There  is much  controversy  regarding  this  ‘crowding out’ effect, especially  from  the economic 
perspective. One of the major problems with this theory is that the experiments that attempt to 








There  is  still a great deal of  scepticism concerning  the  ‘crowding out’ effect, and many argue 
that  financially  acknowledging  and  rewarding  exceptional  competency  is  consistent  with 
designing  intrinsically  rewarding work  and  that  the use of extrinsic  reinforcers has  yet  to be 
shown to be highly detrimental to the total motivation of work (Katzell and Thompson, 1990).  
 
Despite the arguments that  ‘crowding out’ has  little  impact on  intrinsic motivation by financial 
rewards,  the  motivation  literature  does  highlight  that  there  is  the  potential  for 
counterproductive  applications  of  monetary  incentives  on  motivation.  Reliance  primarily  on 
extrinsic  rewards  as  a  motivator  can  emphasise  a  ‘calculative’  approach,  where  parties  are 
deemed  to be motivated by  short‐term economic  self‐interest  (Bresnen and Marshall, 2000). 
Therefore,  it  is very  important for client managers to understand the  limits of financial reward 
mechanisms  (such as  incentives) to motivate contractors and to be aware that  incentives may 
provide limited ability to generate more intense forms of trust and cooperation (Fehr and Falk, 
2002).  The  role  of  other  intrinsic  motivators,  such  as  encouragement,  praise,  and 
acknowledgement can be used to  foster cooperation between employers and employees, and 






theoretical  areas.  Many  recent  attempts  have  been  made  to  expand  on  work  motivation 





setting  and  organisational  justice  (Latham  and  Pinder,  2005)1.  Further,  organisational  justice 
comprises  three main  types  ‐  distributive  justice,  procedural  justice  and  interactional  justice 
(Cohen‐Charash  and  Spector,  2001).  Together,  goal  commitment  and  these  three  types  of 
justice comprise  four key  indicators of motivation at organisational  level. These  indicators are 






According  to  goal‐setting  theory  (Locke  and  Latham,  1984),  individuals  or  groups  make 






of  goal  commitment  as  a  critical  construct  in  understanding  the  relationship  between  goals, 
motivation and performance  (Klein et al., 1999). Hollenbeck and Klein  (1987) used a modified 
expectancy  framework  to  identify  the  antecedents of  goal  commitment. They  argue  that  the 
major antecedents of goal commitment can be split  into two categories: those that  impact on 
                                                 






























the  attractiveness  of  goal  attainment  and  those  that  impact  on  the  expectancy  of  goal 
attainment  (Hollenbeck  and  Klein,  1987).  Further  research  undertaken  by  Klein  et  al.  (1999) 
confirmed a positive relationship between goal commitment, expectancy and attractiveness of 





should  be  justly  applied  so  that  rewards  and  measurement  processes  illicit  their  desired 




A  financial  incentive system should be set at an appropriate  intensity to fairly compensate for 
contractor  risk  and  to  promote  effort.  Incentive  intensity  is  a  major  determinant  of  a 
contractor’s  level of effort under an  incentive contract. This  is because higher  intensity  (more 
money)  increases the contractor’s margin  in response to their  increased effort  (Zenger, 2000). 
Therefore,  the  reward  must  be  great  enough  to  motivate  the  contractor  (based  on  the 
effort/cost to achieve) and offset opportunistic behaviour, but should not exceed the value of 
the benefits to the client. This is supported by distributive justice principles. According to justice 






decisions.  In  the  context  of  this  research,  procedural  justice  refers  to  the  fairness  of  the 
performance  measurement  process  that  determines  the  distribution  of  a  financial  reward. 
Procedural justice perceptions in groups need to be stronger as task interdependence increases 
compared to an individual’s work (Colquitt, 2004). Therefore, as task interdependence between 
project  stakeholders  is  high  in  complex  construction  projects,  it  is  predicted  that  procedural 







as a client  representative. This  is  relevant  to  this  research as clients can have a great deal of 





distributive and procedural  justice  influences employee  trust  in an organization,  interactional 
justice influences employee trust in supervisors/decision‐makers (Aryee et al., 2002).  According 
to  psychological  social  cognitive  theory  (Bandura,  1986),  employee  performance  within  an 
organization  will  be  mediated  by  the  reciprocal  relationship  between  behaviour  and  the 
environment in which it takes place (Wood and Bandura, 1989). Thus, employee performance is 
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mediated  by  the  perceived  fairness  of  the  work  environment,  and  the  extent  to  which 
employees trust their organization to do the right thing by them.  
 
Economic  literature  at  the  organizational  level  of  analysis  sees  trust  between  and  within 
organizations  as  a  driver  of  performance. Gulati  and  Sytch  (2008)  argue  repeat  interactions 
between organizations will promote  trustworthiness  in  future economic exchanges.  Similarly, 
Ariño et al.  (2001) argue  trust and  relational quality can play a major  role  in  realizing mutual 




and  Falk,  2002)  states  that  agents  are  motivated  by  ‘social  preferences’  and  will  judge  a 
principal’s  economic  incentive  as  friendly  or  hostile  based  on  distribution  fairness,  but  also 
based on  the  fairness of  the  incentive’s  intention. Thus,  this  theory predicts an agent will be 
more  likely  to  cooperate  voluntarily  with  the  principal  and  reciprocate  if  they  perceive  an 
incentive’s  intention  is  fair and honourable. Economic reciprocity theory addresses motivation 
at the level of the individual, as well as at the organizational level, where social preferences are 
also  seen  to play a major  role  in directing organizational behaviour. This  introduces  inherent 







In  the past,  researchers have applied psychological motivational  theories  to predict  individual 
and  group  behaviour  in  an  organisational  context.  There  are  current  efforts  to  incorporate 
psychological  theories  into  inter‐organisational  research  to  help  in  the  interpretation  of 
organisational action. 
 





also  stresses  the  importance of aligning  the goals of  the  individual  team members  to project 
goals.  Similarly,  Eccles  (1981)  proposed  an  individual  construction  project  might  also  be 
regarded as a ‘quasi‐firm’ or a loosely coupled organisational form.  
 
There  is  debate  over  the  applicability  of  psychological  theories  in  predicting  incentive 
motivation  in  complex  inter‐organisational  networks  such  as  construction  projects.  The  key 
argument  against  the  use  of  psychological  theories  is  the  indirect  relationship  between  an 
incentive  and  expected  behaviour  when  analysis  combines  a  wide  range  of  vertical  and 
horizontal organisational levels. Thus, basing action on the simplistic assumption that incentives 




in  a  complex  social  environment  such  as  a  construction  project.  However,  recent  inter‐
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organisational management research has placed greater emphasis on the correlations between 





in  a  construction  project  environment, where  key management  personnel  can  have  a  lot  of 
discretion  and  autonomy  and  heavily  influence  the  organisation’s  direction  in  a  project.  In 
support, Staw and Sutton (1992) coined the  label  ‘macro‐organisational psychology’ and argue 
that key  individuals’ emotions, behaviours and cognitions can strongly  influence outcomes and 
processes  at  the  organisational  level.  Finally,  Mowday  and  Sutton’s  (1993)  comprehensive 
review  of  organisational  behaviour  literature  found  supporting  argument  for  the  use  of 
psychological  perspectives  to  explain  how  groups  and  individuals  shape  and  direct 
organisational  behaviour.  These  research  findings  suggest  that  organisations  and  individuals 
share  significant  behavioural  patterns,  and  such  patterns  are  worthy  of  investigation  at  the 
project organisation level. 
 
Despite  the  emphasis  placed  on  individuals  and  groups  in  psychological motivation  theories, 
many construction management researchers have attempted to apply psychological frameworks 
to  investigate  complex  construction  management  issues  in  areas  such  as  stakeholder 
commitment (Leung, et al., 2004), safety goal‐setting (Lingard and Rowlinson, 1998) and project 
performance evaluation  (Liu and Walker, 1998), again  suggesting  their  validity  in  this area of 
research.  Despite  this  work,  little  attention  has  been  paid  to  the  appropriateness  of  such 
research  frameworks  in  the  context  a  construction  project  as  a  complex  social  organisation. 
There  is  no  previous  study  that  comprehensively  examines  the  design  of  procurement 





The  previous  section  highlighted  a  general  agreement  in  the  organisational  management 
literature  that  reliance purely on explicit  incentives  to motivate contract parties may backfire 
and  result  in  unintended  consequences.  Such  consequences  include  the  failure  to  promote 
intense levels of motivation required to achieve above BAU performance. The research problem 
addressed  in  this  paper  is  that  clients  have  little  information  available  to  them  on  how  to 
incorporate financial incentives in their projects (as a part of an overall procurement strategy), 
and  what  procurement  initiatives  should  be  included  to  compliment  the  financial  incentive 
strategy.  Such  procurement  initiatives  should  aim  to  offset  any  ideas  held  by  contractors  or 
consultants  that  the  client’s  extrinsic  reward  is  ‘calculative’  or  self‐interested.  The  lack  of 
information held by clients about these issues has resulted in their scepticism about the value of 
financial  incentives  within  an  overall  project  procurement  strategy  (Rose  2008).  This  paper 
addresses  this  knowledge  gap  by  investigating  a  case  project  where  stakeholders  failed  to 
achieve the above BAU financial incentive goals. The case study explores the research questions: 
(1)  Does  the  failure  to  effectively  align  project  participant motivation  through  the  incentive 
strategy  have  a  detrimental  effect  on  project  performance?  and  (2)  ‘What  are  the  negative 
motivation drivers  that underpinned  failure of  the project stakeholders  to achieve above BAU 





The  case  study  concerns  a  large,  iconic  social  infrastructure  project,  procured  by  a  repeat 
government client, under a design and construction management  ‘relationship‐based’  form of 
contract.  The  project  was  classified  large  in  scale,  complex  and  ‘iconic’,  as  the  completed 
building  represents  a  major  social  infrastructure  asset  for  the  government  client  and 









project‐based  motivation  in  order  to  effectively  scope  and  identify  drivers.  This  case  study 
method  promised  to  result  in  more  valid  and  reliable  findings  than  a  broader  quantitative 
approach.  Although  Yin  (2003)  acknowledges  shortcomings  with  case  studies  in  terms  of 




construction projects,  it was necessary  for  the authors  to develop a conceptual  framework  to 
identify  the  drivers  that  led  the  failure  of  the  contractors  and  consultants  to  achieve  the 




(client,  head  contractor,  consultants  and  subcontractors)  who  were  heavily  involved  in  the 
procurement and delivery of the case project.  Interview data was captured by note‐taking, and 
digital  recording  that  was  transcribed  verbatim  within  a  week  of  the  interview  in  order  to 
develop a  comprehensive and accurate database.  Informal  field notes were  taken during  site 
visits and the interviews. 
 
Raw  interview  data  was  reviewed  using  content  analysis.  This  involved  examining  and 





was  taken  to  identify  drivers  that  covered  all  instances,  were  limited  in  number  and  were 
mutually  exclusive.  Due  to  the  subjective  nature  of  content  analysis,  an  ‘expert  panel’  was 







The  case  study  concerns  a  large  Australian  government  ‘social  infrastructure’  project with  a 
construction cost of AUS$135.5 million. This  iconic building project was deemed high risk from 
the  outset,  combining  a  unique  and  complex  design  with  high  level  of  public  scrutiny  over 








The  key  objectives  on  the  project  were  that  it  must  be  completed  on  time,  meeting  all 
functionality requirements set out  in the client brief and within the original client budget. The 
project team managed to deliver the project on time and within client budget, meeting quality 
and  functionality  requirements.  However,  they  failed  to  achieve  the  above  BAU  ‘stretched‐
scope’ goals that were required for the team to receive any of the financial incentive pool. 
 
The  general  procurement  approach  was  a  Managing  Contractor  –  Design  and  Construction 
Management – Guaranteed Construction Sum (or ‘GCS’) arrangement. In this project, the client 
had made  a political  commitment  to  the original budget prior  to  construction  and  therefore 
needed certainty in end‐costs. This form of procurement was chosen by the client as it allowed a 
high  degree  of  certainty  on  end‐costs  through  the  appointed GCS.  It  also  allowed  the  client 
significant control over design and quality as  they were  involved  in  the design process during 
conceptual planning, schematic design and design development and documentation stages. The 
downside  was  that  the  managing  contractor  was  required  to  deliver  the  project  within  the 
nominated  GCS.  Thus,  the  contractor  (and  engaged  consultants)  bore  the  all  design  and 
construction  risk  for  cost‐overruns  and  were  not  entitled  to  price  adjustments  under  their 
design  and  documentation  management  fee,  their  construction  fee  or  the  nominated  GCS. 





The  consultants  held  their  own  risk,  in  that  they were  required  to  provide minimum  design 
consultancy services to the client and managing contractor under set consultancy fees and were 
not entitled to adjustments to these fees. Any payments for consultancy work required outside 
the  minimum  consultancy  services  after  the  consultants  were  novated  (consultant  re‐
engagement  to  the  contractor)  was  the  responsibility  of  the  managing  contractor.  The 
subcontractors, under the responsibility of the managing contractor, were required to complete 




end  of  schematic  design  stage,  common  to  a  Design  and  Construction  Management 
procurement  approach.  Although  the  project  had  relationship  management  requirements, 
allowing  interaction  between  the  major  project  parties  if  required  (e.g.  the  client  could 
































Due  to  negative  experiences  with  price‐only  tender  evaluations  in  previous  high‐risk 
projects  in  Australia,  the  client  decided  they  would  implement  a  70%  non‐price  criteria 
tender evaluation on the project, with the remaining 30% based on price objectives for the 
managing  contractor  tender.  The  consultants were  appointed  through  a design  competition 
and  tender  evaluation  workshops.  The  conceptual  designs  were  assessed  by  the  client 









relationship management  process  involved  an  initial  relationship workshop  to  develop  team 
mission statements and  introduce new team members to relationship management principles. 































subcontractors  into  the  team  and  to  assess  the  overall  ‘health’  of  the  relationships  via  key 
performance indicators set out in the contract. 
 
The  project  included  a  performance‐based  financial  incentive  mechanism.  It  involved  an 
incremental allocation from an  incentive pool of AUS$1.6 million built  into the original project 
budget.  The  incentive  offer  was  based  on  the  completion  of  specific  stretched‐scope 
construction goals outside the mandatory scope of the contract. The stretched‐scope  involved 
the  fit‐out of  ‘shell’  floors. As  the building was designed  to  service  future demand  scope was 
split  into: a)  ‘mandatory scope’ or  the essential scope of works  that would make  the building 
operational); and b)  ‘stretched‐scope’ or  the additional  scope goals  to be  completed  through 









The  equation  stipulated  that  the  more  stretched‐scope  items  completed,  the  larger  the 
allocation  percentage,  up  to  100%  of  the  capped  AUD$1.6  million  for  all  items.  It  was 
intended  that  the  incentive  be  distributed  to  the  managing  contractor,  consultants  and 
major  subcontractors,  based  on  how much  each  contributed  to  achieving  the  stretched‐
scope.  
 
The above discussion makes  it clear  that  the project client went  to considerable effort  to 
incorporate  innovative  initiatives  in order to enhance stakeholder motivation and promote 
superior project performance.  The client expressed they had good intentions, but it will be 





Table 1  shows  these negative motivation drivers associated with  the case  study procurement 





































































There was  an unexpected  rise  in  the  cost of  subcontractor  trade packages between GCS 
agreement and subcontractor package pricing. This market  rise was due  to an  increase  in 
demand in the larger residential building market, which filtered across to the non‐residential 
market  through  the major  trades, particularly  the key  structural and  finishing  trades. This 
made  it  difficult  for  the  project  team,  particularly  the managing  contractor,  to  bring  the 
project in within the GCS. Given the financial pressures experienced by the project team, seven 
of the eight interviewees felt that the Design and Construction Management contract risk profile 
discouraged  motivation  towards  the  achievement  of  the  above  BAU  goals.  The  managing 
contractor  and  consultant  representatives  believed  it  was  unlikely  that  the  market  changes 
could have been predicted, but  that  if  the construction  risks had been more evenly balanced 
under the contract, it could have promoted the positive motivational aspects of the project and 
improved  their  performance.  The  managing  contractor  representatives  believed  they  were 
unable to manage their risks,  limiting the opportunity they had to  invest money  into achieving 
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the stretched‐scope. This issue impacted the greatest number of motivation indicators (3 of 4), 
across  the  six  issues  listed  in  Table  1.  The  indicators  impacted  were  goal  commitment; 
distributive justice; and interactional justice and reciprocity. 
 
The  inequitable  risk profile was associated with  low  incentive  intensity  (the  incentive  reward 
amount on offer wasn’t worth the effort required to achieve the incentive goals) resulting in low 
goal commitment (as the market changes strongly decreased expectancy that the goal could be 













return,  which  increases  the  chances  for  conflict  and  goal  misalignment.  The  addition  of  a 
financial incentive can improve the balance between reward and risk, however, in this case the 
majority of risk was still held by the contractor and the  incentive  intensity was not enough to 
balance  these  risks.  The managing  contractor  and  consultant  representatives  questioned  the 
suitability and intention of the financial incentive approach as a result of the unjust distribution 












































was under  significant pressure  from  their  client  to negotiate  and  submit  their GCS under  an 
unrealistic time frame,  in order to provide timely  input to the client’s project budgets. Thus,  it 
was perceived  that  the  level of negotiation  to develop  the GCS was  inadequate  to allow  the 
contractor to fully understand the complexities of the design and cost the project accurately.  
 
“They  [the managing contractor] were under a  fair bit of pressure to submit  their  tender price. 
There  is a big risk to the project team with uncompleted documents because  it can result  in an 
inaccurate  tender  price  and  with  this  form  of  contract  the  risk  of  discrepancies  in  the 
documentation  are  held  by  the  managing  contractor  and  I  think  this  was  a  problem  on  the 
project.” (Consultant Representative 1) 
 





opportunity  for us  to claim back  shortfalls  in  the documentation was not  there because of  the 
clauses in the contract to prevent this. A lot of documentation was given to us in terms of words, 












the  requirement  to  act  in  good  faith,  they  felt  that  their  contractual  requirements  made  it 
difficult  for  them  to manage  their  construction  risks due  to  excessive  ‘noise’  levels  (external 
factors outside of their control), and under these conditions  it was very difficult to establish a 
 15
high  level of  relational quality with  their client. This  issue  impacted on goal commitment and 
interactional justice and reciprocity indicators. 
  
“…the  client  was  protecting  themselves  but  still  claiming  they  were  paying  us  a  fair  and 
reasonable price under the contract, but never came  to  terms with what a  fair and  reasonable 
price  was.  It  is  near  impossible  to  have  an  alignment  of  goals  and  build  a  strong  project 
relationship if we are all struggling financially at every level. It is easy to go into protection mode 
and  say  ‘no’ when  you  suspect  you  are  going  to  be  in  trouble  if  you  agree  to  go  above  and 
beyond. We have been more than obliging in this project… [but the client] should be wanting to 
maintain  the  relationship as well –  it cannot be only one sided; particularly  in a project  that  is 
publicised as a relationship‐based.” (Managing Contractor Representative 2) 
 
Relational quality  (influenced by  the extent  that  the project partners  feel confident and have 
trust  in  dealing with  one  another)  is  dependent  on  consistency  of  each  partners’  behaviour 
against original expectations, which can be set out  in the  initial business agreements  (Ariño et 
al.,  2005).  As  the  project  was  arranged  around  a  relational  procurement  approach,  the 
interviewees  felt  that  the  client  should  have  been  more  willing  to  alleviate  some  of  the 
managing  contractors’  financial pressures by  accepting  a portion of  the  risks  associated with 
unforseen rising construction costs, but this did not occur.  
 
“Sadly,  from  this  project  I  am  [of]  the  opinion  that  the  [client]  was  very  afraid  of  allowing 
contractors or subcontractors to make money and they think if we make money then we haven’t 
done enough work and  they haven’t got enough out of us. This  is a  terrible  thing  for  the  local 
market and in the end we will go out of business… the contractor was placed with too much risk 
and the problems that resulted from this went from the [client] to the contractor ‐ who then took 








project  performance  expectations,  i.e.  they  were  not  rewarded  from  the  AUD$1.6  million 
incentive  pool  for  positive  project  outcomes  outside  the  stretched‐scope  goal.  These 
interviewees  felt  that  the  singular  stretched‐scope  incentive  target  was  too  restrictive  to 
measure above BAU project performance across all areas. For example, the stakeholders were 
not  rewarded  for exceptional outcomes  in  terms of  timeliness because  these  goals were not 
part of the financial incentive. 
 


















developed  by  the  client  to  determine  incentive  payments  to  the  project  team.  Under  the 











The managing  contractor and  consultant  representatives  thought  the  incentive measurement 
process  was  extremely  unfair  and  had  it  been  more  equitable  there  may  have  been  more 
opportunity  to  promote  performance  towards  at  least  part  of  the  stretched‐scope,  having 
promoted their goal attainment expectancy levels.  
 
“The  function  that determined  the amount of  incentive we would  receive  in comparison  to  the 







of above BAU goals on construction projects,  informed by motivational  theory  literature. The 
results of this study have illustrated that despite the best intentions of project clients, failure to 
effectively  align  project  participant  motivation  can  have  a  detrimental  effect  on  project 
performance.  
 
In  the  case project,  there were  specific  aspects of  the procurement  approach  that were not 
suitable  under  the  project  conditions,  which  critically  impacted  on  motivation  towards  the 
above BAU goals. These comprised the: 
 inability  of  the  project  team  to  control  their  financial  incentive  performance  due  to 
perceived inequitable contractual risk allocation;  
 late  involvement  of  the  managing  contractor,  who  could  otherwise  have  influenced 
design and construction cost risks; 







in  a  perception  of  procedural  injustice  and  decreasing  the  expectancy  of  goal 
achievement; 





desire  for  justice and  reciprocity  that  shape  their perceptions of a  financial  incentive  system. 
The  implication  of  this  argument  is  that  construction  clients  should  take  into  account  the 





The  case  study  results  also  suggest  that  organisational  drivers  can  override  negative 
‘psychological perceptions for the  long‐term benefit of an organisation. This was shown by the 
managing contractor’s commitment to pursuing non‐incentive project goals for the benefit of a 




another  requires more  investigation  in  future  research.  In particular, quantitative  studies are 
planned by the authors to determine the generalisability of the results shown here.  
 
From  an  operational  perspective,  construction  clients  should  be  considering  procurement 
initiatives based on a well‐rounded approach to motivational alignment.  If construction clients 
are  willing  to  commit  to  advanced  procurement  initiatives  such  as  relationship‐based 
contracting and the application of financial incentives, they should seriously consider taking on a 
more equitable share of the foreseeable and unforeseeable project risk. This would signal to the 
other  project  stakeholders  the  client’s  fair  and  equal  involvement  in  jointly  achieving 
exceptional  performance.  This will  not  only  provide  effective  incentivisation,  as  risks will  be 
perceived  to be  controllable ex ante, but  can also promote  teamwork  in  the management of 
unforeseeable  risks as a project unit. Equitable  risk sharing also has  the potential  to decrease 
the client’s design and construction costs as contractor risk premiums may be less. On the other 




Other  project  features  that  can  work  against  positive  procurement  initiatives  include  late 





should  consider  a  wide  range  of  complimentary  and  interrelated  initiatives  that  promote 
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